

PROJECT PRESENTATION

| | | |
|------------|---|---|
| 1. | Program Title | ERASMUS+ |
| 2. | Call Title | GIENAHS |
| 3. | Project Title | Grasping innovation in Europe through a closer interaction between HEI's and SME's - GIENAHS |
| 4. | Project ID | 588071-EPP-1-2017-1-1-IT-EPPKA2-K |
| 5. | Project coordinator/ manager | Prof. Dumitras Catalin – Partener – C.M.M.I. |
| 6. | Consortium (if any) | GIENAHS CONSORTIUM – Italy, Greece, Poland, Sweden, United Kingdom, Romania |
| 7. | Project budget – Total value (Lei/Euro) | 999.231,00 euro (4648195,20 lei) |
| 8. | Project budget – TUIASI value (Lei/Euro) | 65.685,00 euro (305.599,46 lei) |
| 9. | Implementation period | 01.01.2018 – 31.12.2020 |
| 10. | Main objective/s | <p>Alliance intends to address, the specific aims and objectives of the project are:</p> <ul style="list-style-type: none"> - to define the state of the art of methods and tools currently used by Universities in partner countries for the interaction HEIs/SMEs, comparing strengths, areas of improvement and best practices, by HEIs and SMEs perspectives ; - to understand the most effective way to stimulate HEI/SME interaction and to establish long term collaborative research towards higher TRL and innovations ; |

| | |
|--|--|
| | <ul style="list-style-type: none"> - to develop effective strategies and methods for optimal long term relations and collaborations with win-win situations for HEI and SMEs; - to detect the key processes for innovation in SMEs and the key competences and skills to equip industrial researchers and company staff to more effectively support innovation processes in SMEs; - to identify the different rules applied for the regulation of industrial PhDs at national level in six partner countries, comparing them with European disposals; - to define a proposal for legislative harmonization to bring to the attention of the European Commission; - to define the legal framework for the joint implementation, between partner countries, of a common Industrial PhD path; - to study the procedure to be adopted for the European recognition of the new industrial PhD path for SMEs; - to test a new methodological approach for the joint (HEIs+SMEs) design, inside the Alliance, of a first industrial PhD path for SMEs; - to lay the foundations, within the Alliance, for the implementation, after the end of the project, of the new path jointly managed by the 6 countries involved (Consortium agreement); - to set up a stable Observatory HEIs/SMEs/INDUSTRY ASSOCIATIONS able to monitor research opportunities coming from SMEs, made available through the better interaction realized by the Alliance universities, matching them with young researchers and opportunities of grants; - to report and discuss the findings at international conferences, e.g. at the University Industry Innovation Network (UIIN) annual conferences. <p>The Alliance intends, by this way, to contribute in achieving Knowledge Alliances action's objectives and in particular:</p> <ul style="list-style-type: none"> - to improve key skills and capabilities, with an emphasis on their relevance to the labour market, through greater opportunities of mobility for researchers and enhanced cooperation between HEIs and the world of work; - to promote improvements in quality, excellence in innovation and internationalization at the level of HEIs, in particular through enhanced transnational cooperation between HEIs and SMEs; - to elevate the quality of training of Industrial Researchers and internal company staff, improving the benchmark between HEIs and SMEs, and their better cooperation; - to improve the "knowledge triangle", linking education, research, and innovation. |
|--|--|

| 11. | Project activity/es | 1 PREPARATION 2 PROJECT MANAGEMENT 3 INTERACTION BETWEEN HEIs AND SMEs 4 MAP OF KEY PROCESSES AND COMPETENCES FOR INNOVATION IN SMEs (MANUFACTURING SECTOR) 5 LEGAL FRAMEWORKS FOR THE DEVELOPMENT OF THE NEW INDUSTRIAL PHD PATH FOR SMEs 6 THE METHOD AND THE PATH FOR AN INDUSTRIAL PHD SMEs ORIENTED 7 CREATION OF AN OBSERVATORY HEIs/SMES/INDUSTRY ASSOCIATIONS 8 PROACTIVE CONTROL AND CONTINUOUS PROJECT MONITORING AND EVALUATION 9 QUALITY ASSURANCE 10 ADVERTISING, INFORMATION AND COMUNICATION | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|----------|------------------------|--|------------|------------------------|---|---|-----------|--|---|-----------|--|---------------------------------------|---|----|---|----|----|---------------------|--------------------------------|---------|--------------|---|---|----|---|----|----|--|-------------|---------|--------------|---|---|----|---|----|-----|--|------------|---------|--------------|---|---|----|---|----|----|---|------------|---------|--------------|---|---|----|---|----|----|---|------------|---------|--------------|---|---|----|---|-----|-----|---|------------|---------|--------------|---|---|----|---|-----|-----|---|------------|---------|--------------|---|---|----|---|-----|-----|---|------------|---------|--------------|---|---|----|---|-----|-----|---|------------|---------|--------------|---|---|----|----|-----|-----|---|------------|---------|--------------|---|----------|------------------------|----------------|------------|----------|--------------------------|---|-----------|--|---------------------------------------|---|----|----|-----|-----|---|------------|---------|--------------|---|---|----|----|----|----|--|------------|---------|--------------|---|---|----|----|-----|-----|--|------------|---------|--------------|---|---|----|----|-----|-----|--|------------|---------|--------------|---|---|----|----|-----|-----|--|------------|---------|--------------|---|---|----|----|-----|-----|--|------------|---------|--------------|---|---|----|----|-----|-----|--|------------|---------|--------------|---|---|----|----|-----|-----|--|------------|---------|--------------|---|---|----|----|-----|-----|--|------------|---------|--------------|---|---|----|----|-----|-----|--|--------------|---------|--------------|---|---|-----|----|----|----|--|----------------------------|---------|--------------|---|---|-----|----|----|----|---|----------------------------|---------|--------------|---|---|-----|----|----|----|---|----------------------------|---------|--------------|---|
| 12. | Project result/s | <table><tr><th>Nr of WP</th><th>Lead organisation (Pn)</th><th>Deliverable nr</th><th>Start date</th><th>End date</th><th>Title of the deliverable</th><th>Medium that will be used (publication, electronic, online, other (specify))</th><th>Languages</th><th>Dissemination level (Public, Restricted, Confidential)</th><th>Target groups/potential beneficiaries</th></tr><tr><td>1</td><td>P1</td><td>1</td><td>M1</td><td>M1</td><td>Executive plan (EP)</td><td>Electronic and Printed version</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>1</td><td>P1</td><td>2</td><td>M1</td><td>M1</td><td>Adoption of Partnership Agreement for EP</td><td>Pdf version</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>3</td><td>M1</td><td>M36</td><td>Management Guidelines and logbook for each partner</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>4</td><td>M1</td><td>M1</td><td>1st Project Steering Meeting: List of Participants, minutes and presentations</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>5</td><td>M6</td><td>M6</td><td>2nd Project Steering Meeting: List of Participants, minutes and presentations</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>6</td><td>M11</td><td>M11</td><td>3rd Project Steering Meeting: List of Participants, minutes and presentations</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>7</td><td>M15</td><td>M15</td><td>4th Project Steering Meeting: List of Participants, minutes and presentations</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>8</td><td>M20</td><td>M20</td><td>5th Project Steering Meeting: List of Participants, minutes and presentations</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>9</td><td>M26</td><td>M26</td><td>6th Project Steering Meeting: List of Participants, minutes and presentations</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>10</td><td>M33</td><td>M33</td><td>7th Project Steering Meeting: List of Participants, minutes and presentations</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr></table> <table><tr><th>Nr of WP</th><th>Lead organisation (Pn)</th><th>Deliverable nr</th><th>Start date</th><th>End date</th><th>Title of the deliverable</th><th>Medium that will be used (publication, electronic, online, other (specify))</th><th>Languages</th><th>Dissemination level (Public, Restricted, Confidential)</th><th>Target groups/potential beneficiaries</th></tr><tr><td>2</td><td>P1</td><td>11</td><td>M36</td><td>M36</td><td>8th Project Steering Meeting: List of Participants, minutes and presentations</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>12</td><td>M6</td><td>M6</td><td>1st Periodic Financial and Technical Reports</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>13</td><td>M12</td><td>M12</td><td>2nd Periodic Financial and Technical Reports</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>14</td><td>M18</td><td>M18</td><td>3rd Periodic Financial and Technical Reports</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>15</td><td>M24</td><td>M24</td><td>4th Periodic Financial and Technical Reports</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>16</td><td>M30</td><td>M30</td><td>5th Periodic Financial and Technical Reports</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>17</td><td>M36</td><td>M36</td><td>6th Periodic Financial and Technical Reports</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>18</td><td>M36</td><td>M36</td><td>1 Final Report for Commission Services</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>19</td><td>M36</td><td>M36</td><td>1 Final Report for Commission Services and Project Reviewers</td><td>Electronic</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>2</td><td>P1</td><td>20</td><td>M36</td><td>M36</td><td>Personnel with increased managing capacity</td><td>Mailing list</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>3</td><td>P10</td><td>21</td><td>M2</td><td>M2</td><td>TASK 3.1: Tested operational web-based questionnaires and interview guidelines</td><td>PSC internal communication</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>3</td><td>P10</td><td>22</td><td>M2</td><td>M2</td><td>TASK 3.1: 6 Database of SMEs (one for each partner country)</td><td>PSC internal communication</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr><tr><td>3</td><td>P10</td><td>23</td><td>M3</td><td>M4</td><td>TASK 3.2: Analysis of methods and tools for the interaction HEIs-SMEs: 6 Reports (one for each partner country)</td><td>PSC internal communication</td><td>English</td><td>Confidential</td><td>Partners, EACEA and Commission services and project reviewers</td></tr></table> | Nr of WP | Lead organisation (Pn) | Deliverable nr | Start date | End date | Title of the deliverable | Medium that will be used (publication, electronic, online, other (specify)) | Languages | Dissemination level (Public, Restricted, Confidential) | Target groups/potential beneficiaries | 1 | P1 | 1 | M1 | M1 | Executive plan (EP) | Electronic and Printed version | English | Confidential | Partners, EACEA and Commission services and project reviewers | 1 | P1 | 2 | M1 | M1 | Adoption of Partnership Agreement for EP | Pdf version | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 3 | M1 | M36 | Management Guidelines and logbook for each partner | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 4 | M1 | M1 | 1 st Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 5 | M6 | M6 | 2 nd Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 6 | M11 | M11 | 3 rd Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 7 | M15 | M15 | 4 th Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 8 | M20 | M20 | 5 th Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 9 | M26 | M26 | 6 th Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 10 | M33 | M33 | 7 th Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | Nr of WP | Lead organisation (Pn) | Deliverable nr | Start date | End date | Title of the deliverable | Medium that will be used (publication, electronic, online, other (specify)) | Languages | Dissemination level (Public, Restricted, Confidential) | Target groups/potential beneficiaries | 2 | P1 | 11 | M36 | M36 | 8 th Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 12 | M6 | M6 | 1 st Periodic Financial and Technical Reports | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 13 | M12 | M12 | 2 nd Periodic Financial and Technical Reports | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 14 | M18 | M18 | 3 rd Periodic Financial and Technical Reports | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 15 | M24 | M24 | 4 th Periodic Financial and Technical Reports | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 16 | M30 | M30 | 5 th Periodic Financial and Technical Reports | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 17 | M36 | M36 | 6 th Periodic Financial and Technical Reports | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 18 | M36 | M36 | 1 Final Report for Commission Services | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 19 | M36 | M36 | 1 Final Report for Commission Services and Project Reviewers | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | 2 | P1 | 20 | M36 | M36 | Personnel with increased managing capacity | Mailing list | English | Confidential | Partners, EACEA and Commission services and project reviewers | 3 | P10 | 21 | M2 | M2 | TASK 3.1: Tested operational web-based questionnaires and interview guidelines | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers | 3 | P10 | 22 | M2 | M2 | TASK 3.1: 6 Database of SMEs (one for each partner country) | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers | 3 | P10 | 23 | M3 | M4 | TASK 3.2: Analysis of methods and tools for the interaction HEIs-SMEs: 6 Reports (one for each partner country) | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| Nr of WP | Lead organisation (Pn) | Deliverable nr | Start date | End date | Title of the deliverable | Medium that will be used (publication, electronic, online, other (specify)) | Languages | Dissemination level (Public, Restricted, Confidential) | Target groups/potential beneficiaries | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1 | P1 | 1 | M1 | M1 | Executive plan (EP) | Electronic and Printed version | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1 | P1 | 2 | M1 | M1 | Adoption of Partnership Agreement for EP | Pdf version | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 3 | M1 | M36 | Management Guidelines and logbook for each partner | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 4 | M1 | M1 | 1 st Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 5 | M6 | M6 | 2 nd Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 6 | M11 | M11 | 3 rd Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 7 | M15 | M15 | 4 th Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 8 | M20 | M20 | 5 th Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 9 | M26 | M26 | 6 th Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 10 | M33 | M33 | 7 th Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Nr of WP | Lead organisation (Pn) | Deliverable nr | Start date | End date | Title of the deliverable | Medium that will be used (publication, electronic, online, other (specify)) | Languages | Dissemination level (Public, Restricted, Confidential) | Target groups/potential beneficiaries | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 11 | M36 | M36 | 8 th Project Steering Meeting: List of Participants, minutes and presentations | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 12 | M6 | M6 | 1 st Periodic Financial and Technical Reports | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 13 | M12 | M12 | 2 nd Periodic Financial and Technical Reports | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 14 | M18 | M18 | 3 rd Periodic Financial and Technical Reports | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 15 | M24 | M24 | 4 th Periodic Financial and Technical Reports | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 16 | M30 | M30 | 5 th Periodic Financial and Technical Reports | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 17 | M36 | M36 | 6 th Periodic Financial and Technical Reports | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 18 | M36 | M36 | 1 Final Report for Commission Services | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 19 | M36 | M36 | 1 Final Report for Commission Services and Project Reviewers | Electronic | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | P1 | 20 | M36 | M36 | Personnel with increased managing capacity | Mailing list | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 | P10 | 21 | M2 | M2 | TASK 3.1: Tested operational web-based questionnaires and interview guidelines | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 | P10 | 22 | M2 | M2 | TASK 3.1: 6 Database of SMEs (one for each partner country) | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 | P10 | 23 | M3 | M4 | TASK 3.2: Analysis of methods and tools for the interaction HEIs-SMEs: 6 Reports (one for each partner country) | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| Nr of WP | Lead organization (Po) | Deliverable nr | Start date | End date | Title of the deliverable | Medium that will be used (publication, electronic, online, other (specify)) | Language | Dissemination level (Public, Restricted, Confidential) | Target groups/potential beneficiaries |
|----------|------------------------|----------------|------------|----------|--|---|----------|--|---|
| 3 | P10 | 24 | M5 | M6 | TASK 3.3: 6 Technical Assessment Reports elaborated by P1-P3-P4-P6-P8-P10 | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 3 | P10 | 25 | M7 | M8 | TASK 3.4: 6 Reports and Raw SMEs data (1 for each country) | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 3 | P10 | 26 | M9 | M10 | TASK 3.5: Technical Assessment Reports elaborated by P1-P3-P4-P6-P8-P10 | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 3 | P10 | 27 | M11 | M11 | TASK 3.6: JTAG with increased capacity | Internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 3 | P10 | 28 | M11 | M11 | TASK 3.6: Reports of JTAG including effective method and indicators to optimise interactions HEI-SMEs | Internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 3 | P10 | 29 | M11 | M12 | TASK 3.7: 1 Report and 1 Guidelines about the Best Interaction Model | Electronic | English | Public | Partners, EACEA and Commission service and project reviewers and WIDER PUBLIC |
| 4 | P6 | 30 | M13 | M13 | TASK 4.1: Tools to be used on a sample of SMEs of partner countries | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 4 | P6 | 31 | M14 | M14 | TASK 4.2: 6 Database of SMEs (one for each partner country) | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 4 | P6 | 32 | M15 | M16 | TASK 4.3: 6 Reports (one for each partner country) about data collected | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 4 | P6 | 33 | M17 | M18 | TASK 4.4: 6 Technical Assessment Reports (one for each partner country) | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 4 | P6 | 34 | M17 | M18 | TASK 4.5: 1 Written report from P9 | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 4 | P6 | 35 | M19 | M20 | TASK 4.6: 1 JTAG Meeting Report, including the results of the Assessment groups developed during task 4.4 and the study realized in Task 4.5 | PSC internal communication | English | Confidential | Partners, EACEA and Commission service and project reviewers |

| Nr of WP | Lead organization (Po) | Deliverable nr | Start date | End date | Title of the deliverable | Medium that will be used (publication, electronic, online, other (specify)) | Language | Dissemination level (Public, Restricted, Confidential) | Target groups/potential beneficiaries |
|----------|------------------------|----------------|------------|----------|--|---|----------|--|---|
| 4 | P6 | 36 | M21 | M21 | TASK 4.7: 1 Final Report on key competences to be trained through the new Industrial PhD path for SMEs | Electronic | English | Public | Partners, EACEA and Commission service and project reviewers and WIDER PUBLIC |
| 4 | P6 | 37 | M21 | M21 | TASK 4.7: 1 Guidelines to be used for implementation of WP6 | Electronic | English | Public | Partners, EACEA and Commission service and project reviewers and WIDER PUBLIC |
| 5 | P8 | 38 | M13 | M14 | TASK 5.1: 6 Reports (one for each partner country): Study and analysis on the legislation of 6 countries in terms of Industrial PhD regulation | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 5 | P8 | 39 | M15 | M16 | TASK 5.2: 1 Compared study with EU rules on Industrial PhD | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 5 | P8 | 40 | M15 | M16 | TASK 5.2: 1 draft of Proposal of harmonization | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 5 | P8 | 41 | M16 | M17 | TASK 5.3: 6 Reports (one for each partner country) about national labour disciplines | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 5 | P8 | 42 | M16 | M17 | TASK 5.3: 1 Compared study on labour disciplines | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 5 | P8 | 43 | M17 | M18 | TASK 5.4: 6 Reports (one for each partner country) about procedures currently adopted for implementing joint study courses | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 5 | P8 | 44 | M17 | M18 | TASK 5.4: 1 Compared study of university procedures | PSC internal communication | English | Confidential | Partners, EACEA and Commission service and project reviewers |
| 5 | P8 | 45 | M17 | M18 | TASK 5.4: 1 draft of guidelines to be used in WP6 | PSC internal communication | English | Confidential | Partners, EACEA and Commission service and project reviewers |
| 5 | P8 | 46 | M17 | M18 | TASK 5.5: 1 draft of Study of the EU procedure for the recognition of the new Industrial PhD path for SMEs | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |

| Nr of WP | Lead organization (Po) | Deliverable nr | Start date | End date | Title of the deliverable | Medium that will be used (publication, electronic, online, other (specify)) | Language | Dissemination level (Public, Restricted, Confidential) | Target groups/potential beneficiaries |
|----------|------------------------|----------------|------------|----------|---|---|----------|--|---|
| 5 | P8 | 47 | M19 | M20 | TASK 5.6: Report of the JTAG meeting | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 5 | P8 | 48 | M21 | M21 | TASK 5.7: Reports: - Final Proposal of harmonization to bring to the attention of EC - Final report about the procedure for the EU recognition of the new Industrial PhD path for SMEs - Guidelines to be used in WP6, for the elaboration of the Consortium agreement which will commit the GENAHS Alliance to the joint implementation of the new path soon after the end of the project | Electronic | English | Public | Partners, EACEA and Commission service and project reviewers and WIDER PUBLIC |
| 6 | P1 | 49 | M22 | M22 | TASK 6.1: 1 Report of JTAG meeting for sharing and formalize the Key competences to be trained through the new Industrial PhD path for SMEs | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 6 | P1 | 50 | M22 | M22 | TASK 6.1: 1 Report on Key competences to be trained through the new Industrial PhD path for SMEs | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 6 | P1 | 51 | M22 | M24 | TASK 6.2: 1 Report of JTAG meeting for the formalization of Structure of the new Industrial PhD path for SMEs | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 6 | P1 | 52 | M25 | M25 | TASK 6.3: 1 Guidelines to standardize the methodological approach among partners for designing the training units | PSC internal communication | English | Confidential | Partners, EACEA and Commission service and project reviewers |
| 6 | P1 | 53 | M25 | M25 | TASK 6.3: Report of the meeting for assigning the training units to be elaborated | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 6 | P1 | 54 | M25 | M26 | TASK 6.3: 1 Report of JTAG meeting for the formalization of the Training Units elaborated for the Industrial PhD Path for SMEs | PSC internal communication | English | Confidential | Partners, EACEA and Commission services and project reviewers |

| Nr of WP | Lead organization (Po) | Deliverable no | Start date | End date | Title of the deliverable | Medium that will be used (publications, electronic, online, other (specify)) | Languages | Dissemination level (Public, Restricted, Confidential) | Target groups/potential beneficiaries |
|----------|------------------------|----------------|------------|----------|--|---|---|--|--|
| 6 | P1 | 65 | M33 | M33 | TASK 6.8: Consortium Agreement Signatures in press conference | Press conference | English | Public | Partners, EACEA and Commission services and project reviewers and WIDER PUBLIC |
| 7 | P2 | 66 | M32 | M33 | TASK 7.1: Constitution of the Observatory | On line documents (signed statute), Webplatform | English with session in each partner language | Public | Partners, EACEA and Commission services and project reviewers and WIDER PUBLIC |
| 7 | P2 | 67 | M32 | M33 | TASK 7.2: Events and Webinars to promote the Observatory and the new Industrial PhD path for SMEs (almost 1 in each partner country) | Social media campaign, tailored events, other media communication means | English with session in each partner language | Public | Partners, EACEA and Commission services and project reviewers and WIDER PUBLIC |
| 7 | P2 | 68 | M34 | M35 | TASK 7.3: 1- Report on the implementation of the events and webinars in six partner countries. | On line | English | Public | Partners, EACEA and Commission services and project reviewers and WIDER PUBLIC |
| 8 | P3 | 69 | M1 | M1 | List of Advisory Evaluation Board membership | database | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 8 | P3 | 70 | M2 | M3 | Evaluation and Monitoring Plan | Electronic Report | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 8 | P3 | 71 | M2 | M13 | 1 st Guidelines/recommendation for tasks WP3 and related outputs (M13) | Electronic Reports at the end of WP and internal communications/recommendations for each task | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 8 | P3 | 72 | M13 | M22 | 2 nd Guidelines/recommendation for tasks WP4 and related outputs (M22) | Electronic Reports at the end of WP and internal communications/recommendations for each task | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 8 | P3 | 73 | M13 | M22 | 3 rd Guidelines/recommendation for tasks WP5 and related outputs (M22) | Electronic Reports at the end of WP and internal communications/recommendations for each task | English | Confidential | Partners, EACEA and Commission services and project reviewers |
| 8 | P3 | 74 | M22 | M34 | 4 th Guidelines/recommendation for tasks WP6 and related outputs (M34) | Electronic Reports at the end of WP and internal | English | Confidential | Partners, EACEA and Commission services and project reviewers |

| | | |
|-----|--------------------------|----------------|
| 13. | Project website (if any) | www.gienahs.eu |
| 14. | Project photo/s (if any) | |